WORKPLAN - LOFTHUS FRUKT OG SAFT WEBSITE

Grantt Chart															
	Task Name		TIME	- Sta	Start Date 16. Nov 2019 - 19. Jan 2020 (TOTAL 5 WEEKS)										
WORKERS:		Week 1		Week 2		Week 3		Week 4		Week 5					
VERYONE	Meeting With Cosutumers														
VERYONE	Planning														
(1) (4) (5)	Visual Design Desktop														
(1) (4) (5)	Visual Design Mobile														
(1) (2) (3)	Code Mobile Version														
(1) (2) (3)	Code Desktop version														
(3) (1)	Back-End Development														
(2) (3) (1)	Testing														
	1												1		1 -

RESPONSIBLE WORKERS ARE INDICATED BY COLOR AND NUMBER IN GANTT CHART WORKERS:
PROJECT MANAGER (1)
FRONT END DEVELOPER (2)
BACK END DEVELOPER (3)
VISUAL DESIGNER (4)
COPYWRITER (5)